
U.S. ENVIRONMENTAL PROTECTION AGENCY, REGION II 

POLLUTION REPORT 

DATE: September 2, 1986 

Region II TO: 
Response and PreventIon Branch 
Edison, NJ 08837 

(201) 548-8730 - Commercial & FTS 
24 Hour Emergency 

POL REP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
LOCATION: 
AMOUNT: 
WATER BODY: 

1. SITUATION : 

Five (5) 
SCPCarlstadt-Cleanup 
65 
PCB 
Major 
Tanks on Site 
Carlstadt, New Jersey 
N/A 
N/A 

C. Daggett, EPA 
J. Marshall, EPA 
F. Rubel, EPA 
J. Feldstein _ EPA 
J. Randall, EPA 
M. Randol, EPA 
ERD, Washington, D.C. 

(E-Mail) 
G. Zachos, .EPA 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
A. Miller . DOl 
B. Sprague, EPA 
TAT 

A. Responsible party removal continues. See previous 
POLREPS for details. 

2. ACTION TAKEN: 

A. During the period of August 2, 1986 to August 31, 
1986, Tanks T-15, T-8, and T-56 were pumped free of sludge. 

B. Sludge from T-15 was mixed with kiln dust and stored 
in 178 55-gallon steel drums and are awaiting removal to a 
landfill. 

C. Sludge from T-8 was mixed with sawdust and placed in 
1,027 3.5-gallon plastic buckets which have been stored 
pending removal for incineration. 

D. Sludge from T-56 was mixed with sawdust and pl aced in 
84 3D-gallon plastic drums which have been stored pending 
removal for incineration . 

E. Tank T-4 is being used to hold free liquids, such as 



, . 

F. A buri e d tank was 
This tank was open at 
and building debris. 

discovered arrd has been excavated. 
the top and was filled with dirt 
It is being viewed as contaminated. 

G. Two of the three roll-offs containing contaminated 
soil from the previous spill, and assorted solid contaminated 
material, have been removed and are being transported to 
the Model City Landfill for disposal. 

H. Decontamination of the tanks has begun. Tank pieces 
cut free from the main bodies of the various tanks have 
received an initial rinse with a penatone and water 
solution. 

3. FUTURE PLANS AND RECOMMENDATIONS: 

A. Removal of material stored in steel drums should 
begin during the first week of September 1986. 

B. Decontamination of the tanks will continue. 

C. Liquids stored in T-4 will be removed for incineration. 

D. Material in Tank T-5 will be removed and stored in 
B-10 containers until disposition of this material can be 
decided upon. 

FINAL POL REP 

(TAT) 

FURTHER 
POLREPS 
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